The current WSDOT Design-Build Guidebook is located at:

www.wsdot.wa.qgov/biz/innvcontract/db/teamcharter.pdf

For initial reference, AGC/ACEC/WSDOT DB issues have been broken into development,
advertisement, and contract administration. This list will grow over time.

RFP Development
Preliminary design percentage/effort
Environmental permits
Right of Way acquisition / timelines
Utility Agreements
Local Agency Agreements
Risk Allocation
Design-Builder’s role in RFP Development
OCIP insurance
Back-up (warranty) of owner provided data.
Stipends? How large?
General Engineering Consultant — Can they be involved in a DB team?
Subconsultants — same question
Should WSDOT set contract time or leave it to DB firms (A+B format)?

Selection Process
Scoring matrix
Confidentiality
Should scoring criteria be public?
What amount of time should WSDOT provide?
For developing the RFQ?
For preparing the SOQ?
For evaluating/shortlisting the SOQ?
For developing the RFP?
For preparing the proposal?
For evaluating/scoring the proposal?
Should WSDOT provide a mechanism to alter price/technical proposal
following submittal? To what level?
Short list only three or expand: from three to five?
Warranties
Co-location — mandatory or points oriented?

Contract Administration
What portion of the Best and Final Proposal should be binding?
Can WSDOT take intermediate buy-off?
What constitutes a change on a design-build project?
Change Procedures
DRB/Conflict Resolution
WSDOT involvement in design review



QC/QA Plan. (WSDOT involvement?)
Special Provisions
Final owner acceptance



